

Task				
	20-Jun	24-Jun	25-Jun	27-Jun
Project Planning	5 days			
Requirement Analysis			3 days	
Wireframe Design				
UI Design				
Frontend Development				
Database Design & Development				
Backend Development				
Final Report				

Dates							
28-Jun	2-Jul	3-Jul	8-Jul	9-Jul	15-Jul	16-Jul	18-Jul
5 days							
		6 days					
				7 days			
						3 days	

19-Jul	30-Jul	31-Jul	10-Aug
12 days			
		11 days	